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ESTIMATE RUN 07/31/2000

ESTIMATE SUMMARY 09:45:33

CONTID: C13025         ESTIMATE NO: 0002 PROG 1999

PCN: 13025-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

U.S. 285 FAIRPLAY N. & S. PERCENT TIME:

PROJECT NO: NH 2854-080                   

U.S. 285 Fairplay N.& S.

NAME OF ROAD:  

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 07/05/2000 DATE TIME STARTED 05/30/2000

BOX 61 DATE LET 11/18/1999 DATE WORK BEGAN 05/30/2000

TRINITY RANCH ROAD DATE AWARDED 12/15/1999 DATE TIME STOPPED 07/06/2000

 DATE CONTRACT EXECUTED 01/24/2000 DATE ACCEPTED 07/06/2000

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 05/30/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,549,738.56 PARTICIPATING $ $ 85,459.30

AWARD PROJECT AMT: 1,211,802.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.25

WORK DAYS

WORK DAYS

99.35%

10,144.00

85,459.30

85,459.30

85,459.30

$

$

$

$

1,539,594.56

0.00

1,539,594.56

0.00

1,539,594.56

-18,177.04

0.00

1,521,417.52

0.00

AMOUNT DUE 1,521,417.52 85,459.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 85,459.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

22.5 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 13025-BID    ESTIMATE RUN 07/31/2000

PROJECT: NH 2854-080                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 2,952.000

0.000

202-00240  
 

2,952.000

SY  

3.82000 11,276.642,952.000

0.00

0010 *REMOVAL OF BRIDGE RAILING 205.000

0.000

202-00425  
 

205.000

LF  

5.00000 1,025.00205.000

0.00

0015 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.000

1.000

250-00010  
 

1.000

L S 

3,300.00000 3,300.001.000

3,300.00

0020 *HEALTH AND SAFETY OFFICER 0.000

15.000

250-00110  
 

16.000

HOUR

90.00000 1,350.0015.000

1,350.00

0025 *MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

100.00000 0.000.000

0.00

0030 *SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

7.000

CY  

1,200.00000 0.000.000

0.00

0035 *HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

1.000

CY  

450.00000 0.000.000

0.00

0040 *AGGREGATE BASE COURSE (SPECIAL) 1,767.000

633.000

304-09000  
 

2,400.000

CY  

20.50000 49,200.002,400.000

12,976.50

0045 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 124.790

0.000

403-00720  
 

124.790

TON 

80.00000 9,983.20124.790

0.00

0050 HOT BITUMINOUS PAVEMENT (GRADING SX)(ASPHALT)(68)(PG 
58-28) 

32,052.540

0.000

403-31452  
 

32,052.540

TON 

35.04000 1,123,121.0032,052.540

0.00

0055 EMULSIFIED ASPHALT (SLOW-SETTING) 7,604.000

0.000

411-10255  
 

7,604.000

GAL 

0.85000 6,463.407,604.000

0.00
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PCN: 13025-BID    ESTIMATE RUN 07/31/2000

PROJECT: NH 2854-080                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 650.000

0.000

606-00301  
 

650.000

LF  

13.00000 8,450.00650.000

0.00

0065 *END ANCHORAGE TYPE 3G 8.000

0.000

606-01370  
 

8.000

EACH

700.00000 5,600.008.000

0.00

0070 *END ANCHORAGE TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

100.00000 0.000.000

0.00

0075 *END ANCHORAGE (NONFLARED) 7.000

0.000

606-02003  
 

7.000

EACH

1,600.00000 11,200.007.000

0.00

0080 *BRIDGE RAIL TYPE 3 (SPECIAL) 115.000

0.000

606-10305  
 

115.000

LF  

40.00000 4,600.00115.000

0.00

0085 *BRIDGE RAIL TYPE 10R 141.000

0.000

606-11010  
 

141.000

LF  

130.00000 18,330.00141.000

0.00

0090 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

4,400.00000 4,400.001.000

0.00

0095 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

81,430.00000 81,430.001.000

0.00

0100 *PAVEMENT MARKING PAINT 619.000

0.000

627-00001  
 

619.000

GAL 

20.00000 12,380.00619.000

0.00

0105 *EPOXY PAVEMENT MARKING 0.000

697.000

627-00005  
 

697.000

GAL 

65.00000 45,305.00697.000

45,305.00

0110 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

0.000

SF  

9.00000 0.000.000

0.00
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PCN: 13025-BID    ESTIMATE RUN 07/31/2000

PROJECT: NH 2854-080                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 1,110.000

135.000

630-00000  
 

1,245.000

HOUR

23.00000 28,635.001,245.000

3,105.00

0120 *TRAFFIC CONTROL SUPERVISOR 17.000

2.000

630-00002  
 

19.000

DAY 

425.00000 8,075.0019.000

850.00

0125 *TRAFFIC CONTROL INSPECTION 10.000

4.000

630-00007  
 

14.000

DAY 

65.00000 910.0014.000

260.00

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.800

0.000

630-80341  
 

12.000

EACH

90.00000 972.0010.800

0.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.200

0.000

630-80342  
 

58.000

EACH

110.00000 5,742.0052.200

0.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.000

630-80343  
 

8.000

EACH

120.00000 864.007.200

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 28.800

0.000

630-80344  
 

32.000

SF  

13.00000 374.4028.800

0.00

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.000

630-80358  
 

1.000

EACH

1,200.00000 1,080.000.900

0.00

0155 *DRUM CHANNELIZING DEVICE 10.800

0.000

630-80360  
 

12.000

EACH

67.00000 723.6010.800

0.00

0160 *TRAFFIC CONE 135.000

0.000

630-80380  
 

150.000

EACH

8.00000 1,080.00135.000

0.00

0165 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13025-BID    ESTIMATE RUN 07/31/2000

PROJECT: NH 2854-080                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A QUALITY INCENTIVE PAYMENT 57,011.520

0.000

700-70025  
 

57,011.520

F A 

1.00000 57,011.5257,011.520

0.00

0180 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000

18,312.800

700-70035  
 

18,312.800

F A 

1.00000 18,312.8018,312.800

18,312.80

0190 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 0.000

0.000

700-70588  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 END ANCHOR (SRT) MCR #1 1.000

0.000

606-02001  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

0225 MOBILIZATION (W/O AUTOPAY) MCR #2 1.000

0.000

626-00100  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

CAT 1,526,594.5685,459.301,536,738.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00
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PCN: 13025-BID    ESTIMATE RUN 07/31/2000

PROJECT: NH 2854-080                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:45:33

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 13,000.000.0013,000.00CURRENT AMT0400 $ $ $

$ 1,539,594.5685,459.30$1,549,738.56$CURRENT AMTPROJECT TOTAL


